

## **CRISP TELECONFERENCE DOCUMENT MATERIAL**

### CRISP Team Timeline

<i>DATE</i>	<i>DRAFT VERSION</i>	<i>DESCRIPTION</i>	<i>URL</i>
2014/01/05	1.4	Updates v 1.3 in CRISP 7 <sup>th</sup> Teleconference.	
2014/12/22	1.3	Updates v 1.2 in CRISP 5 <sup>th</sup> Teleconference	<a href="https://www.nro.net/wp-content/uploads/CRISP-Team-Timeline-20141222-v1.3.pdf">https://www.nro.net/wp-content/uploads/CRISP-Team-Timeline-20141222-v1.3.pdf</a>
2014/12/18	1.2	Updates v 1.1 in CRISP in 4 <sup>th</sup> Teleconference	<a href="https://www.nro.net/wp-content/uploads/CRISP-Team-Timeline-20141218-v1.2.pdf">https://www.nro.net/wp-content/uploads/CRISP-Team-Timeline-20141218-v1.2.pdf</a>
2014/12/11	1.1	Updates v 1.0 in CRISP 2 <sup>nd</sup> Teleconference	<a href="https://www.nro.net/wp-content/uploads/CRISP-Team-Timeline-20141211-v1.1.pdf">https://www.nro.net/wp-content/uploads/CRISP-Team-Timeline-20141211-v1.1.pdf</a>
2014/12/9	1.0	Initial Timeline	<a href="https://www.nro.net/wp-content/uploads/CRISP-Timeline-Sheet1.pdf">https://www.nro.net/wp-content/uploads/CRISP-Timeline-Sheet1.pdf</a>

Date	Activity
Tuesday 9 <sup>th</sup> December 13:00 UTC	<a href="#">1<sup>st</sup> Teleconference</a>
Thursday 11 <sup>th</sup> December 13:00 UTC	<a href="#">2<sup>nd</sup> Teleconference</a>
Wednesday 17 <sup>th</sup> December 13:00 UTC	<a href="#">3<sup>rd</sup> Teleconference</a>
Thursday 18 <sup>th</sup> December 13:00 UTC	<a href="#">4<sup>th</sup> Teleconference</a>
Friday 19 <sup>th</sup> December	1 <sup>st</sup> draft proposal to ianaxfer@nro.net
Monday 22 <sup>nd</sup> December 13:00 UTC	<a href="#">5<sup>th</sup> Teleconference</a>
Monday 29 <sup>th</sup> December 13:00 UTC	<a href="#">6<sup>th</sup> Teleconference</a>
Friday 2 <sup>nd</sup> January 13:00 UTC	<a href="#">7<sup>th</sup> Teleconference</a>
Monday 5 <sup>th</sup> January 13:00 UTC	<a href="#">8<sup>th</sup> Teleconference</a>
Wednesday 7 <sup>th</sup> January 13:00 UTC	9 <sup>th</sup> Teleconference
Thursday 8 <sup>th</sup> January 13:00 UTC	2 <sup>nd</sup> draft proposal to ianaxfer@nro.net
Friday 9 <sup>th</sup> January 13:00 UTC	<a href="#">10<sup>th</sup> Teleconference</a>
Monday 12 <sup>th</sup> January	Wrap up, final comments, mail to ianaxfer
Tuesday 13 <sup>th</sup> January 13:00 UTC	<a href="#">11<sup>th</sup> Teleconference</a>
Thursday 15 <sup>th</sup> January	ICG Deadline