

CRISP TELECONFERENCE DOCUMENT MATERIAL

CRISP Team Timeline

DATE	DRAFT VERSION	DESCRIPTION	URL
2015/01/09	1.5	Updates v1.4 in CRISP 10 th Teleconference	https://www.nro.net/crisp-latest-timeline
2015/01/05	1.4	Updates v 1.3 in CRISP 7 th Teleconference.	https://www.nro.net/wp-content/uploads/CRISP-Team-Timeline-20150105-v1.4.pdf
2014/12/22	1.3	Updates v 1.2 in CRISP 5 th Teleconference	https://www.nro.net/wp-content/uploads/CRISP-Team-Timeline-20141222-v1.3.pdf
2014/12/18	1.2	Updates v 1.1 in CRISP in 4 th Teleconference	https://www.nro.net/wp-content/uploads/CRISP-Team-Timeline-20141218-v1.2.pdf
2014/12/11	1.1	Updates v 1.0 in CRISP 2 nd Teleconference	https://www.nro.net/wp-content/uploads/CRISP-Team-Timeline-20141211-v1.1.pdf
2014/12/9	1.0	Initial Timeline	https://www.nro.net/wp-content/uploads/CRISP-Timeline-Sheet1.pdf

Date	Activity
Tuesday 9 th December 13:00 UTC	1st Teleconference
Thursday 11 th December 13:00 UTC	2nd Teleconference
Wednesday 17 th December 13:00 UTC	3rd Teleconference
Thursday 18 th December 13:00 UTC	4th Teleconference
Friday 19 th December	1 st draft proposal to ianaxfer@nro.net
Monday 22 nd December 13:00 UTC	5th Teleconference
Monday 29 th December 13:00 UTC	6th Teleconference
Friday 2 nd January 13:00 UTC	7th Teleconference
Monday 5 th January 13:00 UTC	8th Teleconference
Wednesday 7 th January 13:00 UTC	9 th Teleconference
Thursday 8 th January 13:00 UTC	2 nd draft proposal to ianaxfer@nro.net
Friday 9 th January 13:00 UTC	10th Teleconference
Monday 12 th January 13:00 UTC	11th Teleconference Deadline for comment 2 nd draft Wrap up, final comments, mail to ianaxfer
Tuesday 13 th January 13:00 UTC	12th Teleconference
Wednesday 14 th January 13:00 UTC	13th Teleconference
Thursday 15 th January 13:00 UTC	14th Teleconference ICG Deadline

