

		Global
November	28	
	29	
	30	
	1	
	2	Email to ianaxfer@nro.net re. initial teleconference
	3	
	4	Initial teleconference
	5	Initial CRISP RFP draft shared internally
	6	
	7	
	8	
	9	Teleconference
	10	
	11	Teleconference
	12	
	13	
	14	
	15	Draft RFP to ianaxfer
	16	
	17	
	18	Teleconference
	19	
	20	
	21	
	22	Teleconference
	23	
	24	
	25	
	26	
	27	
	28	
	29	
	30	Teleconference
December	31	
	1	
	2	Teleconference
	3	
	4	
	5	Second RFP draft to ianaxfer
	6	
	7	
	8	Teleconference
	9	
January		

10	
11	
12	Wrap-up, final comments, mail to ianaxfer
13	Teleconference
14	
15	ICG deadline
16	
17	
18	
19	
20	
21	
22	
23	
24	
25	
26	
27	
28	
29	
30	
31	