

Draft Timeline

1. Volunteers to send text suggestions
 - Andrei: Dispute resolution (Done)
 - Izumi : Review Committee (Done)
 - Contract Fee (Done)
 - Alan: Move description of RIRs, NRO, NRO EC to Section I.A (Done)
 - Alan : Fixing inconsistencies in IPR [to be circulated]

2. Confirmation on text suggestions in 1.
Discuss at 13th call UTC13:00 14th Jan.

[Fix at UTC15:00 14th Jan:Completed]

3. Michael to share the update proposal ver. 3.1
 - Incorporating feedback on the proposal version shared after the
12th call ver.3.0
 - Reflect text suggestions confirmed in Step 2.
 - Bill's edits
 - Izumi will also share the draft announcement & issues list

[UTC0:00 15th Jan]

4. Comments from CRISP Team for ver.3.1
 - CRISP Team members to give comments before:
(including the draft announcement)

[UTC6:00 15th Jan]

5. Michael to share the update proposal ver. 3.2
 - Reflect feedback in step 4.
 - Izumi will also share the updated announcement & issues list

[UTC10:00 15th Jan]

6. Final comments from CRISP Team for the draft shared in Step 5

(ver.3.2)

- including the draft announcement & issues list

[Before UTC13:00 15th Jan]

7. Final confirmation for ver.3.3

- Discuss at 14th Call at UTC13:00 15th Jan for outstanding issues

8. Michael to share the update proposal ver.3.3

[Before UTC16:00 15th Jan]

9. Fix the proposal to be submitted to the ICG (ver.3.4)

- If no further comments [until 17:30], fix the proposal

10. Website preparation and reflect URLs in announcement

- NRO Secretariat to share the URLs (for the announcement)

[Before UTC18:00] 15th Jan

11. Submission to the ICG & announcement

- a. Sent to ["icg-proposal@icann.org"](mailto:icg-proposal@icann.org) from Izumi
[at UTC18:30 15th Jan]

- b. Make announcement to the IANAXFER list
[Around UTC18:30 15th Jan]

This gives us buffer in case of unexpected issues before 23:59

Work items:

1. Draft final proposal
 - a. editorial version
 - b. reflect substantial changes
2. Update issue status list
 - incorporate updates since the second draft
[## Volunteer needed ##]
3. Upload materials on the NRO website
 - editorial version of the second draft
(clean
& redline)
 - final proposal
(clean & redline)
 - issue status list
4. Submission to the ICG
 - icg-proposal@icann.org
 - No time specified except (can we assume 1/15 UTC23:59?
)
5. Announcement to the IANAXFER list
 - Completion of our submission
 - Share issues status list to confirm how comments are reflected
 - Welcome endorsement on the list for the final version to
be viewed by the ICG
(has been discussed and agreed by the CRISP Team but
double check)
 - Share next steps in the ICG process

[Also to be posted on the NRO CRISP website]
6. Share with the IETF and Names community
 - an an update that we have completed the submission